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February 21, 1994 94-RF-02213

Richard J. Schassburger
Environmenta! Restoration Division
DOE, RFO

SCHEDULE EXTENSION ASSUMPTIONS AS A RESULT OF THE STOP WORK ORDER FOR RISK
ASSESSMENTS - WSB-025-94

Ref: W. S. Busby itr (93-RF-296E) to R. J. Schassburger, Schedule Extension
Assumptions Resulting from the Baseline Risk Assessment Work Stoppage,
November 16, 1993

Operable Units (OUs) 1 through 7 were aftected by the stop work order issued for the
Human Health Risk Assessment (HHRA) issues. The stop work order has been lifted for
OU 1 and an extension request has been submitted. Per the above referenced letter, OUs 2
through 7 will require schedule extensions following resolution of the HHRA issues and
lifting of the stop work order. Rough estimates of the schedule impacts for the individual
OUs are attached. These schedule impacts will be refined as more information is obtained.

From the information obtained during the current negotiations, it appears that more than a
day-to-day schedule extension will be required for most of the impacted OUs. This is based
on the following:

1.  Critical Path Schedule - Since non-HHRA work for each OU has continued, the
risk assessment tasks will be on the critical path when the stop work order is lifted.
There will be little opportunity to recover schedule. Therefore, even if scope was not
changed, a day-for-day schedule extension would be necessary. ’

2. HHRA Scope Increases — The preliminary HHRA discussions have indicated that
. the scope of the HHRA will increase substantially. This will result in the need for
schedule extensions greater than a day-for-day extension from the original stop work
date.

3. Planning Requirements ~ Schedule estimates will be revised to include time to
plan, implement, and perform the additional scope.

4. Work Packages — All impacted OUs must change the current scope and the schedule
baseline plus acquire additional funding if required through the Plant Change Control
Board. If additional funds are available, this process has normally required
approximately one month to accomplish.



R. J. Schassburger
February 21, 1994
94-RF-02213
Page 2

5. Contracts — The current contracts must be modified in order to change and increase the
negotiated scope. Depending on the dollar amount of the scope change, a minimum of 30
working days is needed for modifying the subcontracts.

6. Changes To Prior Work - If resolution of the data aggregation issue results in a
significant change to the existing relationship between the risk assessment and the nature
and extent of contamination task, significant schedule adjustment will be required.

7. Work Plan Modifications — If the changes in the HHRA result in the need to collect
additional data, or in the need to revise previously compieted work plans, additional time
will be required. Schedule extensions for OUs requiring new work plans will include
sufficient time to plan, write, obtain Department of Energy, Environmental Protection
Agency and Colorado Department of Health approvals, implement, and perform the
additional work.

Schedule extensions for OUs requiring changes to existing work plans will include time to
modify work plans, obtain additional approvals, and modify existing work or collect
additional data. Changes in the existing OU Work Plans or requirements for additional
work plans will also require time to identify and acquire funding, and to modify
subcontracts in conjunction with the scope increases discussed in item 2.

If additional information is needed or if there are questions concerning this information, please
call Rick Roberts at extension 8508 or Annette Primrose at extension 8618.

Wanda S Busby

Director

Remediation Project Management
EG&G Rocky Flats, Inc.

ALP:jlm
Orig. and 1 ¢cc = R. J. Schassburger

Attachment:
As Stated
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OPERABLE UNIT 1

Status

Finalizing the Phase IIl Resource Conservation and Recovery Act Facility Investigation/Remedial
Investigation Report (RFI/R!) and proceeding with the Feasibility Study (FS). The stop work
order for Operable Unit (OU) 1 was lifted on November 5, 1993.

Schedule Impact

A schedule slip of 135 days was incurred for the Phase Il RFI/RI Report. The Report was being
prepared and was nearly ready to be issued at the time of the stop work order. While work
proceeded on the FS and the Interim Measures/interim Remedial Action (IM/IRA), the schedule
slippage could not be recovered for the Phase Il RFI/RI Report.

Potential Problems

While OU 1 was given permission to proceed with the Human Health Risk Assessment (HHRA)
using a negotiated methodology, the Phase Ill RFI/RI Report has not yet been accepted. If
problems arise with obtaining acceptance of the Report, significant cost and schedule impacts
- would occur.
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OPERABLE UNIT 2

Status

Background comparison and contaminants of concern (COCs) have been completed. The
remaining non-HHRA work is mostly completed. Operable Unit (OU) 2 is currently under the
stop work order.

Assumptions
18 sources and 18 hot spots have been identified that require risk assessments.

Assume that the COC technical memorandum (TM) will need to be reissued, but the methodology
will not change.

Additional transport modeling will need to be done for the sources and hot spots. However, the
modeling TM and the current models will not need to be revised.

The toxicity assessment technical memorandum will need to be re-done.

A data aggregation technical memorandum will need to be prepared.

Cost Impact

" The estimated costs are:

36 risk assessments $720,000
Redo COCTM 80,000
Redo Toxicity Assessment 20,000
Generate Data Aggregation TM 80,000
Subcontract Proposal cost __36.000
TOTAL $936,000

Schedule Impact

The estimated schedule impacts are (working days):

Estimated time that stop work order is in effect 200 days
Plant change control board for work packages 21 days
Modify contracts to add additional scope 39 days
Finalize COC, Toxicity and Exposure Scenario TMs,

Develop Data Aggregation TM 92 days
Perform additional modeling 42 days
Perform 36 risk assessments 103 days

ESTIMATED TOTAL 497 days
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OPERABLE UNIT 3
Status

Background comparison and COC selection are currently being performed. OU 3 is currently
under the stop work order for data aggregation. However, the offsite areas consist of distinct
and unrelated IHSSs. Data aggregation for this OU may not depend completely on resolution of
the stop work order.

Assumptions
Five sources have been identified that would require risk assessments.
Five hot spots will require assessment.

An OU-wide risk assessment will not be required due to the spatial separation of the IHSSs in
the OU.

Cost Impact

The estimated additional costs are:

5 risk assessments $100,000
Generate Data Aggregation TM 80,000
Generate COCT™ 80,0002
Generate Toxicity Assessment 20,000b
Subcontract Proposal cost 7.200
TOTAL $287,200

Schedule Impact

The schedule requirements consist of (working days):

Estimated time that stop work order is in effect 180 days
Plant change control board for work packages 21 days
Modify contracts to add additional scope 30 days
Generate COC, Toxicity and Exposure Scenario TMs

Develop Data Aggregation TM 92 days
Perform modeling 42 days
Perform 10 risk assessments 50 days
ESTIMATED TOTAL 415 days

a Partially scoped in the work package
b Currently scoped in work package
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OPERABLE UNIT 4
Status
OU 4 is included under the stop work order. However, an agreement has been reached with DOE
and the agencies that the HHRA and Environmental Evaluation (EE) will not be included in the
Phase | RFI/RI Report. The HHRA and EE will be included in the Phase |l RFI/RI Report due in
1996.

Assumptions

The HHRA and EE will be completed for the Phase I RFI/RI Report due in 1996.

Cost Impact

There is no associated cost impact due to the stop work order.

Schedule Impact

There is no estimated schedule impact due to the stop work order.
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OPERABLE UNIT 5

Status

OU 5 is currently under the stop work order. Background comparisons are being performed and
preliminary COCs are being determined. Non-HHRA work is continuing. Additional field work
has been identified and will need to be completed prior to the issuance of the RFI/RI report.

This additional work will require additional schedule extensions but will result in a schedule
acceleration for the Remedial Investigation/Feasibility Study process.

Assumptions

18 sources and 18 hot spots are assumed that would require risk assessments.

The Exposure Scenario Technical Memorandum must be revised.

A data aggregation technical memorandum must be prepared.

Cost Impact
The estimated costs are:

36 risk assessments

Generate COC TM

Generate Toxicity Assessment TM
Generate Data Aggregation TM
Subcontract Proposal cost

TOTAL

Schedule Impact

The estimated schedule impacts are (working days):

Estimated time that stop work order is in effect

Plant change control board for work packages

Modify contracts to add additional scope

Generate COC and Toxicity TMs, revise Exposure

Scenario TM, develop Data Aggregation TM
Perform modeling

Perform 36 risk assessments

ESTIMATED TOTAL

a Partially scoped in the work package
b Currently scoped in the work package

$720,000
80,0002
20,0000

80,000

—36.000

$936,000

160 days
21 days
30 days
92 days

42 days
103 days

448 days
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Background comparisons are being performed and preliminary COCs are being determined.
Non-HHRA work is continuing. OU 6 is currently under the stop work order. The need for
additional field work has been identified but this field work should not impact the scheduile.

Assumptions

18 sources and 18 hot spots are assumed that would require risk assessments.

The Exposure Scenario Technical Memorandum will need to be revised.

A data aggregation technical memorandum will need to be prepared.

Cost Impact
The estimated costs are:

36 risk assessments

Generate COC TM

Generate Toxicity Assessment TM
Generate Data Aggregation TM
Subcontract Proposal cost

TOTAL

Schedule Impact

The estimated schedule impacts are (working days):

Estimated time that stop work order is in effect
Plant change control board for work packages
Modify contracts to add additional scope
Generate COC and Toxicity TMs, revise Exposure
Scenario TM, develop Data Aggregation TM
Perform modeling
Perform 36 risk assessments

ESTIMATED TOTAL

a Partially scoped in the work package
b Currently scoped in work package

$720,000
80,0008
20,0000
80,000
36.000

$936,000

160 days
21 days
30 days
92 days

42 days
103 days

448 days
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OPERABLE UNIT 7

Status

Background comparisons are being performed and COCs are being determined. Non-HHRA work
is continuing. Work currently conducted during the stop work order include negotiations to
revise the scope of OU 7 and incorporate Colorado Hazardous Waste Act (CHWA) closure
requirements and Environmental Protection Agency (EPA) guidance on presumptive remedies.
A proposal to close OU 7 using the IM/IRA process is currently in progress. This strategy has
been accepted in principal by the Department of Energy, EPA and the Colorado Department of
Health and will result in major schedule and cost savings.

Assumptions

The proposal to CHWA to close OU 7 will be accepted and a new schedule and cost estimate will be
developed at that time.

Data quality objectives will be finalized in March, 1994.

The proposed scope for integration of Phase | and Phase Il field activities will be accepted by the
regulators by April 16, 1994,

The baseline for OU 7 will be modified and approved via Plant Change Control Board (PCCB) in
March, 1994,
Cost Impact

There is no associated cost impact due to the stop work order.

Schedule Impact

A significant schedule variance from the current baseline occurred as a result of the stop work
order. Estimated time that stop work order will be in effect is 200 days. This schedule
variance will be eliminated during re-baselining in March 1994,



